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Budget Summary: _ o _ _
Original T.0. Cost $ 20,000.00 Task: Original Budget | Current Budget This Week | Cost to Date J
Indirect Costs:
Modifications: (1) $ 2,949513.00 Site Visit $ 6,713.79 | § 6,713.79 | $ - $ 6,119.68
Current T.O, Cost $ 2,969,513.00 Construction Work Plan $ 9693211 8% 9693211 8% - $ 12,794.86
Mobilization/Crew Rotation | $ 33,166.68 | $ 33,166.68 | § 3426218 64,115.03
Original Fee: @ 6.54% 3 1,308.41 Site Admin & Indirects $ 20582037 |8 29582037]% 711424 | $  338,592.11
Madification Fee: @6.24% $ 173,105.76 Per Diem & ﬁging $ 78,512.33 | § 78512331 ¢ 1739913 191,698.63
Total Fee: $ 17441417 Home Office Support $ 25304.20 | $ 25304201 ¢ 249501 % 6,221.58
Final Report $ 85092118 850021]% - |5 -
Current T.0.Funds: $ 2,795,098.83 Project Close-Out $ 7743161 % 774316 1 $ - $ -
rect Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 1590884 | $ 15,90884 | $ 31050 | $ 61,504.18
1) None $ - Site Co-ordination, Pre-Excay $ 5652764 | $ 5652764 | 5 19238 | $_ 107,831.43
Removal, Impacted Soils | $ 45589400 $ 455.894.00) $ (71.10)[ $_ 363,597.53
Current T.0.Funds: $ 2,795,098.83 T&D, Impacted Soils $ 433868128 4338681213 - $ 190,117.24 |
Site Costs to date: $ 2,435,054.96 Sampling & Analysis $ 36511889 3651188 | 3 - $ 8,403.79
Site Funds Available: ﬁi a E ,045.87 I Restoration/Backfill $ 1,163,262061% 290,81550]9% (51.30)1 $ _ 545,732.31
Excludes: Fee, Fixed Price Subcontracts Sod/Seed $ 29081552198 1,20258 | $ 198,216.22
Garden/Fiwr Beds $ 290815521 % - $ 19,858.18
Costs to Date Ph I: {Fes Excluded) Miscellaneous $ 290815521 % - $ 93,968.52
Indirect Costs:  25%  § 619,541.89 Post ConstructionMaint. | § 572892518 57280251 % -3 5,180.92
Direct Costs: 75% $ 181551307 Site Co-ord, Follow Up As Blff $ 55569551 % 5566905519 2,735.61 54,691.02
$ 2,435,054.96 Site Teardown $ 971454 1 % 971454 | § - 3 -
This week: Community AirMonitoring  |$ 4500000 |$ 4500000 | $ 236.25 % 121,028.63
Indirect Costs:  63% $ 7,880.35 Fuel/Qil Misc Field Supplies | $ - $ . $ - $ 43,324.54
Direct Costs: 37% $ 4,554.91 ASARCO Support $ - 1% - |$ - |3 2,059.54
$§ 1243526 Rounding Adjustment _ ] s (0ON}$  (0.98)
Fee $ 17441417 | & 174E414’17 | $ - $ 17441417
Daily Burn Rate: (Raw, 4 Week Avg) Totals $ 2,969513.00 [ $ 2,969,513.00 [$ 12,435.26 I § 2,609,469.13
Indirect Costs: $ 2,461.52 ﬁmarks:
Direct Costs; 3 5,625.61 1) No field operations underway.
$ 8,087.14 2) Completed Demab of all excess Equipment and Out-of-Town Personnel.
** Excludes Fee, Fixed Price Subs 3) Limited Site Co-ord activities underway.
Site Funds Avaiable Until: | 2/1/2004 |

Target Comnpletion: 12 Dec 2003 {Field Ops)
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VB/I-70 Superfund Site Weekly Cost Summary #22
Phase | Contract# DACA45-01-D-0001 Costs Thiu.
Denver, Colorado Task Order #0014 Award Date 18-Jul-03 12/19/2003
Start Date  21-Jul-03
of Engineers. Rapid Response/Project Resources Inc. Completion: 31-Jul-04
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[ 12/12/2003 [s 139968448 |$ 191,891.03 | $ 27022341 |$ 32331247 |$ 22920968 |$ 8,319.41[$ 17441417 [

1% 2,597,034.35 |

Date Labor Per Diem | Equipment Material | Subcontracts Analyhcal Fee Daily Total | Total Phase It
12/13/2003 [ $ - |3 - S - |3 - % I $ - |3 - | $ 2,597,034.35
12/14/2003 | $ - |$ - |$ - |3 - |$ - | K - 1§ -] $ 2,597,034.35
12/15/2003 | $ - 13 - [3 K K - |$ K - |3 - 1 $ 2,597,034.35
12/16/2003 | $ N R - [3 S E N S - |3 - | $ 2,567.034.35
12/17/2003 | $ - |8 - |s - I3 - I3 E K - s - |$ 2,597,034.35
12/18/2003 | $ - 18 I E N - |3 - |8 - |$ - 13 - |$ 2,597,034.35
12/19/2003 | $ 5,837.10 | $ 17309 |$ 1,36842|3 5,05575(9% - |8 RE - |8 12,435.26 | $ 2,600,460.61
ThisWeek |$ 5837.10|$% 17399|8% 1,36842]% 5,055.75|5 E - |3 E 1='h'2,435".26”'=”_""'"===”";_ T
To Date $ 140550158 [ $ 19206502 [$ 27159153 |$ 328368225 22920088|$ 8,319.41 |3 174.414.17 | $2,609,469.61 | - S
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VB/1-70 Superfund Site Weekly Budget Summary #22
Phase | Completed To Date Costs Thru:
Us A Corps Denver, Colorado  Task Order # 0014 [ 133 ] 12/19/2003
of Engineers. Rapid Response/Project Resources Inc. | o |
, ' ' Page 3 of 4
To Date This Week
Total Cost | Cost/Property Total Cost * | Cost/Property
Indirect Costs: :
Site Visit _ $ 6,119.68 | $ 46011 9% - #DIV/O!
Construction Work Plan $ 12,79486 | § 96.201 $ - #DIv/0!
Mobilization/Crew Rotation 9 6411503 [ % 48207 1 % 342.62 #DIVIO)
Site Admin & Indirects $ 338592111}|% 2545811 % 7.114.24 #DIVIQ!
Per_Diem & Lodging $ 19169863 ]|¢% 144134 | $ 173.99 #DIV/0!
Home Cffice Support $ 6,221.58 | $ 4678 | $ 249.50 #DIV/O!
Final Report $ - $ - $ - #DIV/O!
Project Close-Out $ - $ - $ - #DIV/O!
Iotal Indirect Costs: $ 619541891 9% 465821 % 7,880.35 #DIVAD!
Direct Costs:
Site Set-up/Maintenance $ €150418] % 46244 | § 310.50 § - #DIV/O!
Site Co-ordination, Pre-Excav | $ 107,83143 | $ 810.76 | $ 192.38 #DIv/o!
Removal, Impacted Soils $ 3635975393 2733821 % (71.10) #DIV/O!
T&D, Impacted Soils $ 19011724 | $ 1420451} % - #DIV/IO!
Sampling & Analysis $ 840379 $ 63.19} $ - #DIV/O!
Restoration/Backfill $ 5457323118 4103.25( % {£1.30) #DIV/Q!
Sod/Seed $ 19821622 1% 1,490.351 $ 1,202.58 #DIV/O!
[ Garden/Fiwr Beds §__ 10,858.18 [ $ 149.31 [$ - #DIVIO]
Miscellaneous $ 9396852 | $ 70653 | $ - #DIVIO!
Post Construction Maint, $ 518092 | $ B9 | $ - #DIV/O!
Site Co-ord, Follow Up As Bits | $ 5469102 | $ 411211 % 2,735.61 #DIV/O!
Site Teardown 3 - 3 - $ - #DIVIO!
Community Air Monitoring - $ 12102863139 90099 | 9% 236.25 #DIVIO!
Fuel/Qil Misc Field Supplies $ 433245418 325751 % - #DIViQ!
ASARCO Support 3 205954 | §% 15491 % - #DIVIO!
[Total Direct Costs: [$ 1815514058 13,650.48 | S 455492 #DWVIOT |
Sub Totals: $ 243505594 % 18,30869 $ 12,435.27 #DIVIQ!
Fee $ 17441417 § 1,211.21 $ - 3 1,211.21
$ 260947011 $ 19,519.90 § 12,435.27 #DIVIQ!

* Fee Prorated across 144 anticipated Sites




VB/I-70 Superfund Site Weekly Budget Summary #22
Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order # 0014 Award Date 18-Jul-03 12/19/2003
Start Date:  21-Jul-03
of Englineers. Rapid Response/Project Resources Inc. Completion: 31-Jul-04
o Page 40f4
Forward Look: _
—_— Dly Burn Rate
Task: Current Budget | CosttoDate | Remaining | 4 Week Avg | Duration | Estto Compl | Variance |
Indirect Costs: B ' B B
Site Visit ] 6713791 % 611968 | 3 59411 8 - N/A $ - $ 594,11
Construction Work Plan $ 969321 % 1279486 | § (3,101.65)| $ - N/A $ - $ (3,101.65)
Mobilization/Crew Rotation $ 3316668 |$ 6411503 |$ (30,948.35)| $ 392.66 LS 3 35000019 {34,448.35)
Site Admin & Indirects $ 29582037 |% 338592118 (42,771.74)|$ 1434.01 LS 3 450000 | $ (47,271.74)
Per Diem & Lodging $ 78512331 % 19169863 | $ (113,186.30)] $ 622.38 0 $ 500000 % (118,186.30)
Home Office Support $ 2530420 % 622158 |5 1908262 |% 12.48 0 $ ) - $ 19,082.62
Final Report $ 8609.21 1% - 1% 850921 % - N/A $ - $ 8,509.21
Project Close-Out $ 774316 | $ - 1% 774316 | $ - N/A 3 - $ 7,743.16
Total Indirect Costs: 46646295 | ¢ 61954189 | $ (154,078.94)| $ 2,461.52 : $ 13,000.00 | $ = (167,078.94)
Direct Costs:
Site Set-up/Maintenance $ 1599884 |8  61504.18 [ $ (45505.34)| $ 455.04 N/A 3 - $ (45,505.34))
Site Co-ordination, Pre-Excav| $ 5652764 % 107,83143|% (5130379} $ 71.58 V] L] 3500000 % (86,303.79)
Removal, Impacted Soils | $ 45580400 | $  363,597.53 | 9229647 |$ 92192 0 __Is - |s 922947
T&D, Impacted Soils $ 43386812 [|% 19011724 | % 24375088 | $ 593.10 0 B E] - 193 243,750.88
Sampling & Analysis 3 3511881 9% 840379 |¢% 2810809 )% 23.99 LS $  85000018% - 19,608.09
Restoration/Backfill $ 20081550]|% 54573231 |8 (254916.81)| ¢ 1,400.74 0 $ - $ (254,916.81)
Sod/Seed $ 29081552|% 19821622 |3 92,599.30 | § 814.90 LS $ 5000001 % 87,599.30
Garden/Fiwr Beds $ 290815521 % 10685818 | % 27095734 | % 298.07 0 $ - $ 270,957.34
| _Miscellaneous $ 290815521 % 93,06852 1% 196847.00| % 102.99 0 $ - 3 196,847.00
Post Construction Maint. | $ 57280251 % 518092 |% 5210833)|8% 1.64 0 3 - $ 52,108.33 |
Site Co-ord, Follow Up As Blts| $ 5556955 | $ 5469102 | 5. 87853 1% B837.67 Q 3 20,0600.00 13 {19,121.47)
Site Teardown $ 971454 | % - $ 971454(% - 0 $ - 18 9,714.54
[Community Air Monitoring $ 4500000 | $ 12102863 | $ (76,028.63)| $ 98.40 0 $ - $ (76,028.63)
Fuel/Oil Misc Field Supplies | $ - $ 4332454 | $ (43,324.54)| ¢ 20557 0 $ - $ (43,324.54)
ASARCO Support 3 = $ 205654 |% %2.059.54! 3 - 0 - $ - $ %2.059.54!
I Iotal Slrect éosm: I § 5,329333.38 1,815,514, 1218 56256 $ 68,500.00 445,621,
Fee [§  17441417]8 17441417 ]% . I ' i ~ |$ - 1§ -
Totais B 296951300 | % 260947011 |$ 36004280[|% B8,087.14 ] 81,50000 | $ 278,542.89

* Assumes Site co-ord costs Thru 1 Feb 04




Prject R esources Inc

Gurrent Week's Gosts by Type

[ 190y,

Toalt-Dang Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
003 Mob/Crew Rotation $342.62 $342.62
004 Site Set-upMalnt. $310.50 $310.50
Q05 Site Coordination $192.38 $192.38
006 Remaoval {$71.10) {§71.10)
009 Restoration{Bckfin) {551.30) {$51.30)
011 Site Coord Follow-up $2,735.61 $2,735.61
013 Site Adminvindirects $1,969.20 $939.79 $4,205.25 $7,114.24
014 Lodging/Per Dim $173.99 $173.99
015 Home Office $249.50 5249.50
018 Community Air Mon, $236.25 $238.25
098 Sod & Seed $662.58 $540.00 $1,202.58
$5,837.10 $173.99 $1,368.42 $5,055.75 812,435.26

Wednesday, January 21, 2004

Page 1 of 1



'ﬁ ~ Praject R esources Inc

JiD Costs by Type

'2~1G 03

Toak-Base Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
001 Site Visit $3,931.43 $366.39 $1,821.86 $6,119,87
002 Const. Work Plans $12,643.93 $150.94 $12,794.87
003 Mob/Crew Rotation $31,945.15 $32,169.88 $64,115.03
004 Site Set-up/Maint. $34,833.47 $5,934.83 $18,035.98 $2,700.00 $61,504.17
005 Site Coordination $93,985.76 §7,612.88 $6,222.68 $107,831.31
006 Removal $313,892.81 $45,963.50 $3,741.19 $363,597.49
007 T&D $145,535.02 $44,582.12 $190,117.14
008 Sampling & Analysis $0.00 $84.38 $0.00 $8,319.38 $8,403.75
009 Restoration(Bekfill) $376,621.59 $70,731.79 $98,3748.98 $545,732.26
010 Past-Canst Maint. $3,806.12 $1,374.80 $5,160.92
011 Site Coord Follow-up $54,690.99 $0.00 $54,690.99
013 Site Admin/lndirects $241,337.71 $69,620.13 $27,634.19 $338,592.02
014 Lodging/Per Dim $191, 698,44 $191, 698.44
015 Homae Office $6,221.58 $6,221.58
018 Community Alr Mon. $3,0857.38 $970.74 $116,400.38 $0.00 $121,028.49
020 Asarco Support $1,524.58 $534.96 $2,059.54
089 Non-Biliable $0.00 $0.00 $0.00
098 Sod & Seed $64,459.35 $14,858.44 $8,769.18 $110,209.22 $198,216.17
0SC Garden & Flower Bed $19,859.13 $19,858.13
03D Misc Restoration $20,062,03 $8,011.06 $65,895.35 $93,968.43
100 Fee $174,414.17 $174,414.17
19 Fue), 0l Mise Fid Su $43,324.50 $43,324.50

1

Wednesday, January 21, 2004

Page 1 of 2



[3.-G-C)

Task-Base Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$§1,405,501.51 $192,064.83 2271 ,591.44 $328,368.16 $225,209.59 $8,319.38 $174,414.17 $2,609,469.07

4+ Inesriay, January 21, 2004 Pege etz




